
Average # of 

Low High Percentage Low High Projects

$0 $538,499 12.2% 4.9% 19.4% 6

$538,500 $1,462,999 19.3% 0.0% 41.3% 6

$1,463,000 $3,115,565 8.5% 3.2% 13.8% 7

$3,115,566 up 10.2% 0.4% 20.1% 6

$0 $629,639 28.8% 19.0% 38.6% 20

$629,640 $1,085,999 25.4% 18.0% 32.8% 21

$1,086,000 $2,434,999 20.0% 9.1% 30.9% 21

$2,435,000 up 10.1% 7.1% 13.1% 21

$0 $3,352 2006.7% 304.0% 3709.3% 11

$3,353 $17,652 599.7% 299.3% 900.1% 12

   As a proportion of R/W Capital $17,653 $90,712 240.8% 153.1% 328.6% 12

$90,713 up 97.0% 53.3% 140.8% 11

$0 $1,057,661 5.5% 2.1% 8.9% 13

  As a proportion of Total Capital $1,057,662 $2,160,528 3.7% 1.7% 5.7% 14

$2,160,529 $4,055,475 3.0% 0.9% 5.2% 14

$4,055,476 up 3.0% 1.0% 5.1% 13

$0 $568,886 20.2% 14.5% 26.0% 15

$568,887 $880,719 21.8% 18.3% 25.3% 15

$880,720 $1,881,857 20.3% 15.6% 25.1% 15

$1,881,858 up 12.7% 8.9% 16.5% 15

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Bridge Replacement

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $825,049 9.3% 4.6% 13.9% 19

$825,050 $1,932,499 3.8% 1.6% 5.9% 19

$1,932,500 $3,274,749 1.8% 0.8% 2.7% 19

$3,274,750 up 2.8% 1.3% 4.3% 19

$0 $856,249 23.7% 20.1% 27.3% 70

$856,250 $1,699,499 13.6% 10.9% 16.3% 70

$1,699,500 $3,320,749 10.1% 7.7% 12.5% 70

$3,320,750 up 5.7% 4.2% 7.2% 70

$0 $2,406 3790.1% 1837.9% 5742.2% 19

$2,407 $10,812 1666.2% 238.6% 3093.8% 19

   As a proportion of R/W Capital $10,813 $39,613 582.3% 321.2% 843.4% 19

$39,614 up 151.7% 75.3% 228.1% 19

$0 $1,007,382 5.0% 2.6% 7.3% 28

  As a proportion of Total Capital $1,007,383 $1,942,596 7.1% 3.4% 10.8% 28

$1,942,597 $3,466,896 3.3% 1.2% 5.5% 28

$3,466,897 up 3.2% 0.7% 5.7% 28

$0 $685,897 19.2% 16.2% 22.2% 47

$685,898 $1,164,999 13.3% 11.6% 15.0% 48

$1,165,000 $2,608,449 12.2% 10.3% 14.1% 48

$2,608,450 up 10.7% 9.3% 12.1% 47

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Rehabilitation

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$362,000 $8,429,963 10.2% 0.0% 20.9% 7

$0 $510,166 26.5% 18.5% 34.6% 40

$510,167 $1,000,275 14.2% 9.8% 18.6% 40

$1,000,276 $1,999,999 9.3% 6.6% 12.1% 41

$2,000,000 up 5.7% 3.9% 7.5% 39

$0 $683 2871.4% 858.8% 4884.1% 12

$684 $3,268 2233.5% 0.0% 5286.3% 12

   As a proportion of R/W Capital $3,269 $95,818 213.2% 62.6% 363.8% 12

$95,819 up 51.3% 0.0% 128.0% 12

$0 $681,661 3.6% 2.0% 5.2% 17

  As a proportion of Total Capital $681,662 $1,172,999 2.0% 0.8% 3.3% 18

$1,173,000 $4,555,069 1.0% 0.2% 1.8% 18

$4,555,070 up 0.6% 0.3% 0.9% 18

$0 $434,999 15.4% 11.1% 19.8% 22

$435,000 $750,249 15.5% 11.4% 19.7% 22

$750,250 $1,419,749 13.4% 10.2% 16.7% 22

$1,419,750 up 8.8% 6.0% 11.6% 22

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

* - Insufficient data to generate quartiles

December 10, 2000

Confidence Interval

SHOPP:  Damage Restoration

Capital Cost Range

Phase 3

Phase 2

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

Phase 0*

Phase 1



Average # of 

Low High Percentage Low High Projects

$0 $384,442 13.1% 2.6% 23.7% 7

$384,443 $628,999 7.5% 1.5% 13.5% 8

$629,000 $2,359,326 9.5% 0.0% 21.8% 8

$2,359,327 up 1.0% 0.1% 2.0% 8

$0 $389,499 73.4% 57.2% 89.6% 46

$389,500 $757,499 40.3% 31.1% 49.5% 47

$757,500 $1,905,444 17.4% 13.7% 21.0% 47

$1,905,445 up 8.2% 5.9% 10.5% 46

$0 $999 1643.8% 1096.2% 2191.4% 25

$1,000 $6,761 460.6% 306.4% 614.7% 23

   As a proportion of R/W Capital $6,762 $50,207 117.9% 73.0% 162.8% 25

$50,208 up 33.7% 17.7% 49.6% 24

$0 $624,999 1.4% 0.8% 2.0% 48

  As a proportion of Total Capital $625,000 $1,725,524 0.8% 0.5% 1.1% 49

$1,725,525 $3,192,999 0.5% 0.3% 0.6% 49

$3,193,000 up 0.6% 0.3% 0.9% 49

$0 $398,749 23.4% 19.4% 27.4% 30

$398,750 $796,499 19.0% 16.0% 22.0% 30

$796,500 $1,908,399 17.0% 13.8% 20.3% 30

$1,908,400 up 11.6% 10.4% 12.8% 30

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Seismic Retrofit

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $411,249 22.6% 4.0% 41.1% 10

$411,250 $602,936 14.2% 5.3% 23.1% 11

$602,937 $989,574 7.3% 1.7% 12.9% 11

$989,575 up 6.7% 3.0% 10.3% 10

$0 $415,749 34.9% 17.1% 52.8% 24

$415,750 $655,999 25.9% 18.2% 33.5% 25

$656,000 $1,341,249 22.2% 15.5% 29.0% 25

$1,341,250 up 14.2% 9.5% 19.0% 24

$0 $16,874 952.2% 260.5% 1644.0% 10

$16,875 $82,090 236.1% 173.6% 298.6% 11

   As a proportion of R/W Capital $82,091 $332,172 113.8% 27.3% 200.4% 11

$332,173 up 66.6% 33.1% 100.2% 11

$0 $523,049 9.9% 3.9% 16.0% 14

  As a proportion of Total Capital $523,050 $1,154,441 9.4% 4.5% 14.3% 14

$1,154,442 $2,288,343 9.8% 2.8% 16.8% 14

$2,288,344 up 7.7% 4.7% 10.7% 14

$0 $426,999 13.0% 8.8% 17.1% 18

$427,000 $609,999 10.5% 7.1% 13.9% 19

$610,000 $1,255,306 11.5% 7.2% 15.8% 19

$1,255,307 up 16.3% 12.6% 19.9% 19

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Traffic Safety

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $412,999 13.8% 6.7% 20.9% 18

$413,000 $679,999 7.6% 2.9% 12.3% 19

$680,000 $1,229,999 10.1% 4.9% 15.2% 19

$1,230,000 up 5.3% 3.2% 7.3% 19

$0 $443,999 43.8% 31.4% 56.2% 36

$444,000 $717,999 24.3% 17.0% 31.6% 37

$718,000 $1,229,999 17.7% 12.9% 22.4% 37

$1,230,000 up 17.6% 12.4% 22.8% 37

$0 $999 4204.0% 805.0% 7603.0% 11

$1,000 $15,999 504.4% 245.2% 763.6% 10

   As a proportion of R/W Capital $16,000 $100,974 170.6% 63.2% 278.0% 11

$100,975 up 43.5% 9.5% 77.5% 11

$0 $551,662 7.0% 3.2% 10.7% 15

  As a proportion of Total Capital $551,663 $1,027,999 5.5% 1.0% 10.0% 16

$1,028,000 $2,974,999 2.3% 0.5% 4.0% 16

$2,975,000 up 0.9% 0.4% 1.3% 16

$0 $395,249 22.6% 17.8% 27.4% 27

$395,250 $596,999 23.7% 17.2% 30.2% 28

$597,000 $998,999 28.8% 18.8% 38.9% 28

$999,000 up 15.5% 12.1% 18.8% 27

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

1 - Other includes:  Land and buildings facilities improvements; Roadside rest area, restoration and construction projects; 

          Urban freeway off-pavement access; Non-capacity increasing operational improvements; Protective betterments; Highway planting; and ADA

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Other1

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $91,249 39.7% 29.4% 50.0% 108

$91,250 $164,499 24.1% 20.4% 27.7% 109

$164,500 $250,249 16.0% 13.1% 18.8% 109

$250,250 $250,000,000 12.2% 9.9% 14.6% 108

$0 $36,999 86.9% 76.0% 97.7% 475

$37,000 $87,999 47.8% 43.5% 52.0% 474

$88,000 $186,999 41.3% 38.2% 44.4% 483

$187,000 up 30.5% 28.1% 32.9% 474

$0 $791 3001.3% 922.6% 5080.1% 60

$792 $2,061 1050.8% 845.7% 1256.0% 61

   As a proportion of R/W Capital $2,062 $10,234 594.5% 459.0% 729.9% 61

$10,235 up 193.0% 145.7% 240.2% 60

$0 $76,804 35.8% 21.3% 50.4% 86

  As a proportion of Total Capital $76,805 $174,375 9.8% 7.1% 12.5% 87

$174,376 $288,874 7.7% 5.6% 9.7% 87

$288,875 up 9.8% 7.2% 12.4% 86

$0 $36,999 31.3% 27.7% 34.9% 452

$37,000 $80,999 22.0% 19.7% 24.3% 437

$81,000 $173,999 22.9% 21.2% 24.5% 439

$174,000 up 21.5% 19.9% 23.0% 441

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Minor Projects

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2



Average # of 

Low High Percentage Low High Projects

$0 $138,999 33.9% 27.2% 40.5% 174

$139,000 $254,999 17.4% 14.8% 19.9% 172

$255,000 $625,378 12.8% 10.8% 14.7% 174

$625,379 up 6.1% 4.8% 7.3% 173

$0 $49,999 73.9% 66.2% 81.6% 718

$50,000 $182,999 44.2% 41.5% 46.9% 715

$183,000 $584,919 33.3% 31.1% 35.5% 716

$584,920 up 14.2% 13.1% 15.3% 716

$0 $1,011 2752.2% 1822.5% 3681.8% 150

$1,012 $5,499 995.3% 784.4% 1206.3% 150

   As a proportion of R/W Capital $5,500 $38,108 369.9% 305.6% 434.2% 150

$38,109 up 92.1% 74.0% 110.2% 150

$0 $230,254 18.8% 13.0% 24.7% 225

  As a proportion of Total Capital $230,255 $679,999 7.7% 6.3% 9.0% 226

$680,000 $2,213,558 3.5% 2.7% 4.3% 226

$2,213,559 up 2.0% 1.5% 2.6% 226

$0 $43,999 28.5% 25.7% 31.3% 628

$44,000 $136,999 22.8% 21.0% 24.6% 580

$137,000 $349,999 21.3% 20.4% 22.3% 604

$350,000 up 16.3% 15.1% 17.5% 600

 

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.

Used historical data from FYs 1992-1997.

Support costs include functional overhead but not administrative overhead.

Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

December 10, 2000

Confidence Interval

SHOPP:  Total of All SHOPP Projects

Capital Cost Range

Phase 0

Phase 1

Phase 3

Phase 2


